

TRANSPARENCY PORTAL
WORKS & SERVICES (Ongoing)

Updated on:- 13.07.2018

(A) List of Works of Maintenance Nature

(i) Laboratory & Pilot Plants

Sl. No	Reference of Tender NIT/SNIT No. & Date	Name of Work	Name of firm	Estimated Cost (Rs.)	Awarded Amount (Rs.)	Date of Commencement	Date of Completion	Remarks
1.	NML/ENG./WSM/NIT/06(01)/2017-2018 dt. 14.06.2017	Annual Contract for Miscellaneous Civil Works in Main Lab., LSTF and Mg. Pilot Plant Areas of NML for the year 2017-18 & 2018-19.	M/s. A.B.Construction, Jamshedpur	29,40,521.00	27,74,212.00	15.08.2017	14.08.2018	P-06 (Lab. Maint.)
2.	NML/ENG./WSM/NIT/09(09)/2017-2018 dt. 08.09.2017	Annual Contract for Horticultural work and associated up-keeping of NML Main Campus and Director's Bungalow, Jamshedpur (2017-18 & 2018-19).	M/s. Gloriosa Garden, Jamshedpur	15,95,511.00	16,08,690.00	05.11.2017	04.11.2018	P-06 (Lab. Maint.)
3.	NML/ENG./WSM/ NIT/05(07)/ 2018-2019 dt. 24.05.2018	Annual Maintenance Contract for electrical works in Main Laboratory, LSTF & Mg. Project Area of CSIR-NML, comprehensive maintenance & operation of D. G. Set in Main Laboratory for the year 2018-19 & 2019-2020.	M/s. Biswas Enterprises, Jamshedpur	12,44,780.00	13,03,485.00	11.07.2018	10.07.2019	P-06 (Lab. Maint.)
4.	NML/ENG/WSM/NIT/02 (18)/2017-2018 dt. 05.02.2018	Comprehensive Maintenance Contract (CMAC) for Cooling Appliances in Main Lab., Mg. Pilot Plant & Housing areas (Club, Dispensary & executive hostel) of CSIR-NML, Jamshedpur.	M/s. Cool & Cure, Jamshedpur	11,44,790.00	10,58,900.00	21.03.2018	20.03.2019	P-06 (Lab. Maint.)
5.	NML/ENG/WSM/NIT/12 (14)/2017-2018 dt. 20.12.2017	Annual Contract for operation and comprehensive maintenance of Central A.C. Plant and Package A.C. Plant installed at CSIR-NML, Jamshedpur.	M/s. Cool & Cure, Jamshedpur	11,19,466.00	9,74,000.00	09.02.2018	08.02.2019	P-06 (Lab. Maint.)

TRANSPARENCY PORTAL
WORKS & SERVICES (Ongoing)

Updated on:- 13.07.2018

A) **List of Works of Maintenance Nature**

ii) **Residential Areas/Staff Quarter**

Sl. No	Reference of Tender NIT/SNIT No. & Date	Name of Work	Name of firm	Estimated Cost (Rs.)	Awarded Amount (Rs.)	Date of Commencement	Date of Completion	Remarks
1.	NML/ENG./WSM/NIT/09 (08)/2017-2018 dt. 08.09.2017	Annual Contract for Cleaning and Garbage removal work at NML Housing Area at Agrico, Tuiladungri, Pipeline & C.H. Area for the year 2017-2018.	M/s. Smita Construction, Jamshedpur	26,46,159.00	26,99,008.00	01.12.2017	30.11.2018	P-701 (S.Q. Maint.)
2.	NML/ENG./WSM/NIT/02 (17)/2017-2018 dt. 07.02.2018	Annual Maintenance Contract for all type of civil work in NML Housing Complex Agrico, Tuiladungri, C. H. Area & Pipeline for the year 2017-18-19.	M/s. Glory Engineering, Jamshedpur	45,22,581.00	37,42,205.00	10.05.2018	09.05.2019	P-701 (S.Q. Maint.)
3.	NML/ENG./WSM/ NIT/ 05(06)/ 2018-2019 dt. 24.05.2018	Annual Maintenance Contract for electrical works, Operation & Maintenance of pumps, D. G. Set in housing complexes of NML for the year 2018-19 & 2019-20.	M/s. Prime India & Associates, Jamshedpur	17,03,358.00	15,33,022.00	11.07.2018	10.07.2019	P-701 (S.Q. Maint.)
4.	NML/ENG./WSM/ NIT/ 05(05)/ 2018-2019 dt. 14.05.2018	Comprehensive Maintenance of 4 Nos. (G+12), 6 Nos. (G+5) Lifts at Agrico Housing Complex & 3 Nos. (G+3) Lifts at Main Lab of NML with contract period of 3 years (12 quarters) for the year 2018-22.	M/s. Amba Tirupati Zetetic Engg (P) Ltd., Jamshedpur.	37,62,648.00	31,21,800.00	10.07.2018	09.07.2021	P-06 (Lab. Maint.) & P-701 (S.Q. Maint.)

TRANSPARENCY PORTAL
WORKS & SERVICES (Ongoing)

Updated on:- 13.07.2018

B) List of Works of Renovation Nature

(i) Laboratory & Pilot Plants

Sl. No	Reference of Tender NIT/SNIT No. & Date	Name of Work	Name of firm	Estimated Cost (Rs.)	Awarded Amount (Rs.)	Date of Commencement	Date of Completion	Remarks
1.	NML/WSM/NIT/03 (22)/2016-2017 dt.17.03.2017	Replacement of existing (2nos. 86TR Units) inefficient Creep Central A.C. Plant with energy efficient Central A.C. Plant in CSIR-NML, Jamshedpur.	M/s. Sterling and Wilson Pvt. Ltd., Kolkata	2,24,36,509.00	2,37,97,420.00	30.07.2017	29.01.2018 (Time extension upto 29.07.2018)	P-50 (W&S)
2.	NML/ENG/WSM/NIT/09 (07)/2017-2018 dt.06.09.2017	Repair and Restoration of roofing of MNP Main Building, Shed No 6 & 8 in CSIR-NML Jamshedpur.	M/s. Smita Construction, Jamshedpur	33,24,021.00	34,47,547.00	01.12.2017	31.05.2018 (Time extension upto 31.07.2018)	P-50 (W&S)
3.	NML/ENG/WSM/NIT/09 (06)/2017-2018 dt.06.09.2017	Special Repair and Painting of MNP Main Building, Bay (erstwhile carbon plant), Shed No.6 & 8, Canteen and other auxiliary buildings in CSIR-NML, Jamshedpur.	M/s. A.B.Construction, Jamshedpur	58,11,717.00	54,59,201.00	13.12.2017	12.08.2018	P-50 (W&S)
4.	NML/ENG/ WSM/NIT/09 (10)/ 2017-2018 dt.20.09.2017	Electrification for new work centres and restoration of electrical requirements at Main laboratory, LSTF and Mg. project area at CSIR-NML for the year 2017-18 and 2018-19.	M/s. Shraddha Engineering, Jamshedpur	18,56,192.00	17,79,332.00	04.11.2017	03.11.2018	P-50 (W&S)
5.	NML/ENG/ WSM/NIT/04 (01)/ 2018-2019 dt.12.04.2018	Renovation, Extension and Construction for setting of work centers in NML, Jamshedpur for the year of 2018-19.	M/s. A.B.Construction, Jamshedpur	44,45,923.00	37,34,600.00	15.07.2018	14.07.2019	P-50 (W&S)

TRANSPARENCY PORTAL
WORKS & SERVICES (Ongoing)

Updated on:- 13.07.2018

B) **List of Works of Renovation Nature**

ii) **Residential Areas/Staff Quarter**

Sl. No	Reference of Tender NIT/SNIT No. & Date	Name of Work	Name of firm	Estimated Cost (Rs.)	Awarded Amount (Rs.)	Date of Commencement	Date of Completion	Remarks
1.	NML/ENG/WSM/NIT/ 02 (19)/ 2017-2018 dt.15.02.2018	Special Repair and Painting of New-D Type Building, Dispensary and Club in NML Housing Complex Agrico for the year 2017-18.	M/s. A.B.Construction, Jamshedpur	30,59,628.00	25,30,712.00	14.05.2018	13.11.2018	P-702 (SQC)
2.	NML/ENG/WSM/NIT/04 (04)/2018-2019 dt.18.04.2018	Electrical renovation work of M.S. Flats, Scientist Apartments of NML & Automize street light at Agrico residential area for the year 2018-19.	M/s. Biswas Enterprises, Jamshedpur	17,32,538.00	15,55,243.00	11.06.2018	10.06.2019	P-702 (SQC)